

2019/2020
UNIVERSITY OF RWANDA
Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm	Planned Contract Management start date	Planned Contract closure date
1		Supply of different IT spare parts (Framework)	158,500,000	Own revenues	National Competitive Bidding	15/01/2019	28/01/2019	06/03/2020	27/03/2020	20/04/2020	N	19/04/2020	18/06/2020
2		Acquisition of Equipment, Materials and Tools for Rehabilitation Mobility Sciences Laboratories-CEBE (Lot 2)	420,604,511	Government Of Rwanda	International Competitive Bidding	05/08/2019	09/08/2019	26/09/2019	17/10/2019	21/11/2019	N	21/11/2019	21/02/2020
3		Supply of Academic Softwares	160,000,000	Own revenues	Single Source	10/03/2020	12/08/2019	20/08/2019	29/04/2020	08/05/2020	N	08/05/2020	07/05/2021
4		Supply of printed students smart cards (Framework)	50,000,000	Own revenues	Single Source	01/08/2019	15/08/2019	15/09/2019	05/10/2019	26/10/2019	N	26/10/2019	26/10/2020
5		Supply of construction , electrical and plumbing materials (Framework contract)	250,000,000	Own revenues	National Competitive Bidding	05/08/2019	15/08/2019	15/09/2019	05/10/2019	26/10/2019	N	26/10/2019	26/10/2020

6	Supply of student log books (Framework contract)	10,000,000	Own revenues	National Competitive Bidding	05/08/2019	15/08/2019	15/09/2019	05/10/2019	26/10/2019	N	26/10/2019	26/10/2020
7	Supply and installation of water tanks	813,000,000	Government Of Rwanda	National Competitive Bidding	12/08/2019	19/08/2019	18/09/2019	30/09/2019	07/10/2019	N	07/10/2019	06/01/2020
8	Supply and installation specialized materials and equipment for new prosthetic and orthotics lab Framework	32,800,000	Loans	National Competitive Bidding	12/08/2019	19/08/2019	18/09/2019	30/09/2019	07/10/2019	N	07/10/2019	06/10/2020
9	Supply of veterinary drugs	12,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
10	Purchase of CAT and Examination Booklets to UR (Framework)	250,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
11	Supply of Vehicles	125,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
12	Purchase of water pump to Huye Campus	11,600,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
13	Supply of seeds and agriculture inputs	21,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
14	Purchase of equipment for Creative Design Unit	22,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
15	Supply of Laboratory reagents and consummables and other tools for practicals to Rukara CE(Framework agreement)	38,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020

16		Supply of Laboratory equipment, consummables and other tools for practicals to CST (Framework)	200,000,000	Own revenues	National Competitive Bidding	05/09/2019	09/09/2019	15/10/2019	05/11/2019	27/12/2019	N	27/12/2019	26/12/2020
17		Supply of Laboratory equipment, consummables and other tools for practicals to Nyagatatre campus	110,499,375	Own revenues	National Competitive Bidding	05/08/2019	10/09/2019	09/10/2019	02/12/2019	23/12/2019	N	23/12/2019	22/12/2020
18		Supply of fish feeds and maintainance of fish hatchery of RWASAVE for ARES Project (Framework)	42,260,000	Own revenues	International Competitive Bidding	05/09/2019	10/09/2019	10/10/2019	05/11/2019	05/12/2019	N	05/12/2019	05/12/2020
19		Supply of farming tools and materials (Framework)	15,000,000	Own revenues	National Competitive Bidding	12/08/2019	12/09/2019	15/10/2019	28/10/2019	28/11/2019	N	28/11/2019	28/11/2020
20		Supply of Bar code codification of new acquired asset.	79,300,000	Loans	National Competitive Bidding	12/08/2019	12/09/2019	15/10/2019	28/10/2019	28/11/2019	N	28/11/2019	28/11/2020
21		Supply of medical Drugs to all UR clinics in all campuses	50,700,000	Own revenues	National Competitive Bidding	17/09/2019	23/09/2019	26/10/2019	18/11/2019	12/12/2019	N	12/12/2019	11/12/2020
22	Goods	Supply and installation of mobile studio equipement to Radio Salus	140,551,523	Grants	National Competitive Bidding	18/09/2019	30/09/2019	05/11/2019	26/11/2019	16/12/2019	N	16/12/2019	16/03/2020
23		Supply and installation of Radio Salus transmitters and accessories	51,100,000	Loans	National Competitive Bidding	18/09/2019	30/09/2019	05/11/2019	26/11/2019	16/12/2019	N	16/12/2019	16/03/2020
24		Purchase of Radio Salus equipments editing room	94,100,000	Grants	National Competitive Bidding	18/09/2019	30/09/2019	05/11/2019	26/11/2019	16/12/2019	N	16/12/2019	16/03/2020

25	Supply and installation of cabling materials (Framework)	222,133,000	Own revenues	National Competitive Bidding	05/08/2019	07/10/2019	10/11/2019	02/12/2019	23/12/2019	N	23/12/2019	22/12/2020
26	Supply of Medical Teaching Laboratory equipment, consumables and other tools for practicals to CMHS	423,300,000	Loans, Own revenues	National Competitive Bidding	30/09/2019	07/10/2019	06/11/2019	18/11/2019	29/11/2019	N	29/11/2019	29/11/2020
27	supply and installation of office equipment, furniture, curtains and fittings	821,300,000	Own revenues	National Competitive Bidding	07/10/2019	14/10/2019	18/11/2019	22/11/2019	29/11/2019	N	29/11/2019	29/11/2020
28	Supply and installation of Laboratory equipment, reagents and spare parts for projects (Framework)	1,300,000,000	Own revenues, Own revenues	National Restricted Tendering	10/10/2019	15/10/2019	05/12/2019	26/12/2019	24/01/2020	N	24/01/2020	24/04/2020
29	Supply and installation of Laboratory equipment and reagents for Biotechnology	29,500,000	Own revenues	International Competitive Bidding	10/10/2019	15/10/2019	05/12/2019	26/12/2019	24/01/2020	N	24/01/2020	24/04/2020
30	Supply and Installation of laboratory security system and establishment of petstore at biotechnology center (Framework)	46,275,000	Own revenues	International Competitive Bidding	10/10/2019	15/10/2019	05/12/2019	26/12/2019	24/01/2020	N	24/01/2020	24/04/2020
31	Acquisition of Specialised Equipment Batch II(Lot3) for CEBE	1,005,033,589	Own revenues	International Competitive Bidding	12/11/2019	10/12/2019	29/01/2020	03/03/2020	04/03/2020	N	04/03/2020	04/06/2020
32	Supply and installation of generators	150,000,000	Own revenues	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
33	Supply of New gowns	80,000,000	Own revenues	National Competitive Bidding	05/08/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
34	Supply of optic fiber for Rusizi Campus	350,000,000	Loans	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021

35	Supply and installation of special needs education equipment for visually impaired student and lecture	15,000,000	Loans	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
36	supply of Assertive materials for Students and Staff with Disabilities & other Special related materials for College of Education	30,000,000	Loans	National Competitive Bidding	14/12/2019	07/01/2020	11/02/2020	07/03/2020	27/03/2020	N	27/03/2020	26/03/2021
37	Supply of Cultural equipment and related materials	32,500,000	Own revenues	National Competitive Bidding	07/01/2020	14/01/2020	20/01/2019	19/02/2020	10/03/2020	N	27/03/2020	26/03/2021
38	Printing of Degree Certificates and academic transcripts (Framework)	55,000,000	Own revenues	National Competitive Bidding	30/03/2020	14/01/2020	22/10/2019	20/03/2020	28/02/2020	N	10/04/2020	09/04/2021
39	Supply and installation of CCTV camera	255,000,000	Own revenues	National Competitive Bidding	15/01/2020	28/01/2020	11/02/2020	27/03/2020	20/04/2020	N	19/04/2020	20/04/2021
40	Purchase of equipment for physical education (Framework)	7,000,000	Own revenues	National Competitive Bidding	30/01/2020	07/02/2020	06/03/2020	20/03/2020	30/03/2020	N	29/04/2020	28/04/2021
41	Provisional of digital equipments and softwares to support RCEHSCM in teaching and research activities(Framework)	10,146,113	Own revenues	Single Source	05/02/2020	10/02/2020	02/04/2020	23/04/2020	22/05/2020	N	22/05/2020	21/08/2020
42	Acquisition of CEBE Complex furniture and equipments	2,684,520,259	Loans	International Competitive Bidding	12/02/2020	17/02/2020	01/04/2020	27/04/2020	18/05/2020	N	18/05/2020	17/08/2020
43	Supply and installation of signages (Framework contract)	34,500,000	Grants	National Competitive Bidding	15/10/2019	24/02/2020	23/03/2020	30/03/2020	10/04/2020	N	10/04/2020	09/04/2021

44		Supply of Laboratory equipment, consummables and other tools for practicals to Busogo Campus (Framework)	100,000,000	Own revenues	National Competitive Bidding	27/02/2020	06/03/2020	06/04/2020	17/04/2020	28/04/2020	N	28/04/2020	18/05/2021
45		Acquisition of Library Books	251,000,000	Own revenues	National Competitive Bidding	10/03/2020	20/03/2020	20/04/2020	29/04/2020	08/05/2020	N	08/05/2020	07/05/2021
46	Works	Construction works of fence and retaining wall at UR Rusizi campus	350,000,000	Grants	National Competitive Bidding	05/09/2019	15/09/2019	20/10/2019	15/11/2019	15/12/2019	N	15/12/2019	15/05/2020
47		Construction of Veterinary complex at Nyagatare campus	1,200,000,000	Loans	National Competitive Bidding	10/11/2019	07/12/2019	06/01/2020	26/01/2020	16/02/2020	Y	16/03/2020	15/09/2022
48		General maintenance and Renovation of infrastructures all campuses (Framework)	2,956,364,298	Grants, Loans	Force Account	10/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
49		Construction of RCE-VIHSCM Building	4,000,000,000	Own revenues	International Competitive Bidding	14/02/2020	20/02/2020	09/04/2020	28/04/2020	28/05/2020	Y	28/05/2020	29/11/2021
50		Construction of ACE ITLMS Guest House	350,000,000	Own revenues	National Competitive Bidding	14/02/2020	20/02/2020	09/04/2020	28/04/2020	28/05/2020	Y	28/05/2020	28/08/2020
51		AUDIT FOR RCEVIHSCM Projects	7,000,000	Own revenues	Single Source	05/08/2019	15/08/2019	05/09/2019	23/09/2019	23/09/2019	N	23/09/2019	23/12/2019
52		Design of RCEVIHSCM building and construction supervision	50,000,000	Own revenues	International Competitive Bidding	05/08/2019	15/08/2019	02/10/2019	22/10/2019	12/11/2019	Y	12/11/2019	11/05/2021
53		Recruitment of an institution to support the development and delivery of a Short-course on Immunization Supply Chain System re-design to professionals from the six EAC Partner States	20,292,227	Government Of Rwanda	Single Source	05/09/2019	12/09/2019	15/10/2019	05/11/2019	06/12/2019	N	06/12/2019	06/02/2020

54	Consultant Services	Hiring a consultancy firm for Training of trainers in Leaders in Teaching components for RCE-VIHSCH	176,540,000	Own revenues	International Competitive Bidding	05/09/2019	12/09/2019	15/10/2019	05/11/2019	06/12/2019	N	06/12/2019	06/02/2020
55		Recruitment of an institution to support the development and delivery of a short-course on Cold-Chain Management for Immunization programmes to professionals from the	20,292,227	Government Of Rwanda	Single Source	05/09/2019	12/09/2019	15/10/2019	05/11/2019	06/12/2019	N	06/12/2019	06/02/2020
56		Recruitment of an institution to support the development and delivery of a Short-course on Humanitarian Logistic and Supply Chain Management to professionals from the	20,292,227	Government Of Rwanda	Single Source	05/09/2019	12/09/2019	15/10/2019	05/11/2019	06/12/2019	N	06/12/2019	06/02/2020
57		Feasibility study and Supervision works for building a fence at Busogo Campus	10,000,000	Grants	National Competitive Bidding	05/09/2019	16/10/2019	20/11/2019	11/12/2019	30/12/2019	N	05/01/2020	30/06/2020
58		Supervision of fence and retaining wall works of UR Rusizi campus	25,000,000	Grants	National Competitive Bidding	05/09/2019	07/01/2020	18/09/2019	20/05/2020	30/03/2020	N	12/12/2019	12/02/2020
59		Provisional of High ranked Hotels for various projects (Framework)	500,000,000	Own revenues	National Restricted Tendering	05/09/2019	10/09/2019	10/10/2019	05/11/2019	05/12/2019	N	05/12/2019	04/12/2020
60		Repair and maintenance of Lifts, Acs and Fire extinguishers (Framework)	150,000,000	Loans	National Competitive Bidding	12/08/2019	12/09/2019	15/10/2019	28/10/2019	28/11/2019	N	28/11/2019	28/11/2020
61		Identification and tagging all UR assets Framework	347,117,050	Grants	National Competitive Bidding	12/08/2019	12/09/2019	15/10/2019	28/10/2019	28/11/2019	N	28/11/2019	28/11/2020
62	Hiring of Restaurant services at Huye Campus Framework	30,000,000	Own revenues	National Competitive Bidding	12/08/2019	12/09/2019	15/10/2019	28/10/2019	28/11/2019	N	28/11/2019	28/11/2020	

63	Non Consultant Services	Provision of restaurant and catering services to University of Rwanda Remera campus (Framework)	30,000,000	Own revenues	National Competitive Bidding	05/10/2019	15/10/2019	20/11/2019	10/12/2019	10/01/2020	N	10/01/2020	10/01/2021
64		Provision of restaurant and catering services to University of Rwanda Rukara campus (Framework)	10,000,000	Own revenues	National Competitive Bidding	01/11/2019	10/11/2019	21/12/2019	10/01/2020	30/01/2020	N	30/01/2020	29/01/2021
65		Maintenance of Generators and Supply of related spare parts	200,000,000	Loans	National Competitive Bidding	10/09/2019	20/11/2019	27/12/2019	27/01/2020	27/02/2020	N	27/02/2020	27/02/2021
66		Maintenance of Laboratory equipments for CST Framework	200,000,000	Loans	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
67		Repair of cooking stoves and its accessories (Framework)	17,120,000	Own revenues	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
68		Provision of security services to UR Framework	593,830,320	Own revenues	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
69		Maintenance of Laboratory equipments for CAVM(Framework agreement)	25,000,000	Loans	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
70		Maintenance of Laboratory equipments for CMHS (Framework)	60,000,000	Government Of Rwanda	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
71		Maintenance of CCTV System Framework	20,931,558	Loans	National Competitive Bidding	10/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
72		Provision of Hotel Services to UR (Framework)	314,000,000	Own revenues	National Competitive Bidding	05/09/2019	20/12/2019	27/01/2020	27/02/2020	27/02/2020	N	27/02/2020	27/02/2021
73	Purchase of Library security system	30,000,000	Loans	National Competitive Bidding	15/01/2020	28/01/2020	11/02/2020	27/03/2020	20/04/2020	N	19/04/2020	20/04/2021	